COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2020

ESTI MATE SUMVARY 13: 25: 06
CONTI D C21790 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21790- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.5 DAYS TI ME ALLOW 60 WORK DAYS
SH 88 (BELLEVIEW UNI VERSITY TO |-25 PERCENT TIME:  64.17 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. NHPP0881- 030
SH 88 (BELLEVIEW UNIVERSITY T
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 05/26/2020
2500 E BRANNAN WAY DATE LET 12/ 19/ 2019 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 01/06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,555, 438.21 PARTI Cl PATI NG $  2,729,264.15 $ 1, 658, 754. 42
AWARD PRQIJECT AMT: $  3,223,052.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 76. 76% TOTAL EARNI NGS 2,729, 264. 15 1,658, 754. 42
FUNDS AVAI LABLE: $ 826, 174. 06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,729, 264. 15 1, 658, 754. 42
TOTAL CLAI M5 $ 0.00 RETAI NAGE -48,345. 79 - 20, 640. 50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 680, 918. 36 1,638, 113. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2, 680, 918. 36 1,638, 113. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,638, 113. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00240

202- 00250

202- 00254

202- 00810

202- 00821

C21790

ROADWAY

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

21790-BI D
NHPP0881- 030

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and Gutter

Concr et e Pavenent

of Asphalt Mat

of

of

of

of

of

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Pavenent

Marking (12 Inch)

Ground Sign

Si gn Panel

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
137. 000
EACH
15. 00000
0. 000
sy
25. 00000
396. 000
5%
25. 00000
820. 000
LF
13. 00000
80. 000
5%
74. 00000
127. 800
sy
84. 00000
139, 919. 500
5%
1. 75000
0. 000
SF
1. 15000
5, 000. 000
SF
1. 15000
11. 000
EACH
200. 00000
56. 000
EACH

29. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
15. 000
. 000

. 000
44.000
. 000

0. 000
21. 000
21.000

86. 800
41. 000
. 800

67, 209.
72, 710.
139, 919.

000
500
500

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
2.000
2.000

0. 000
30. 000
30. 000
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375.

572.

1, 554.

3, 444

127, 243.

287.

400.

870.

.00

.00

00

00

38

.00

13: 25: 06

AMOUNT

9, 900.

10, 660.

1, 554.

10, 735.

244, 859.

287.

400.

870.

.00

.00

00

00

00

20

13

.00

50

00

00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21790-BI D ESTI MATE RUN 08/ 12/ 2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00831 *Renmpval of Traffic Signal Head 4.000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0065 202-00860 *Renoval of Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0070 202-04005 *Clean Val ve Box 39. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0075 202-04010 *Clean Inlet 71.000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0.00
0080 203-00050 *Unsui tabl e Materi al 50. 500 33.500
cy 17. 000 2,890.00
170. 00000 50. 500 8, 585. 00
0085 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0090 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0095 208-00045 *Concrete Washout Structure 2.000 1.000
EACH 1. 000 1, 300. 00
1, 300. 00000 2.000 2, 600. 00
0100 208-00051 *Storm Drain Inlet Protection (Type I) 582. 000 582. 000
LF 0. 000 0. 00
8. 25000 582. 000 4,801.50
0105 208-00052 *StormDrain Inlet Protection (Type Il) 10. 000 9. 000
LF 0. 000 0. 00
59. 00000 9. 000 531. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 3. 000
HOUR 4.000 520. 00

130. 00000 7.000 910. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21790-BI D ESTI MATE RUN 08/ 12/ 2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 4.000 900. 00
225. 00000 4. 000 900. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 60. 000 10. 000
HOUR 0. 000 0. 00
155. 00000 10. 000 1, 550. 00
0125 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 10. 000 1. 000
DAY 0. 000 0. 00
175. 00000 1. 000 175. 00
0135 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 1. 000 38.00
38. 00000 1. 000 38. 00
0145 210-01700 *Reset Sprinkler Head 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 142. 000 69. 000
EACH 27.000 20, 925. 00
775. 00000 96. 000 74, 400. 00
0155 210-04050  Adjust Val ve Box 78.000 45. 000
EACH 11. 000 6, 765. 00
615. 00000 56. 000 34, 440. 00
0160 212-00006 *Seedi ng (Native) 0.010 0. 000
ACRE 0. 000 0. 00
75, 000. 00000 0. 000 0.00
0165 212-00032 *Soi | Condi tioning 0.010 0. 000
ACRE 0. 000 0. 00

47, 000. 00000 0. 000 0. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21790-BI D ESTI MATE RUN 08/ 12/ 2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
3. 75000 0. 000 0. 00
0175 240- 00000 *W1dlife Biologist 83. 000 71.000
HOUR 12. 000 1, 260. 00
105. 00000 83. 000 8, 715. 00
0180 240-00010 *Renmpval of Nests 24.000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0185 304-06000 *Aggregate Base Course (Cl ass 6) 100. 000 60. 460
TON 31. 000 2,790.00
90. 00000 91. 460 8, 231. 40
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 64. 150
TON 30. 500 4,422.50
145. 00000 94. 650 13,724.25
0195 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 15, 378. 900 4, 158. 360
TON 11, 220.540 1, 155, 715. 62
103. 00000 15, 378. 900 1,584, 026. 70
0200 411-10255 Emul sified Asphalt (Sl ow Setting) 7,891. 000 2,367.000
GAL 5, 524. 000 16,572. 00
3. 00000 7,891. 000 23,673.00
0205 412-00190 *Concrete Pavenent (Patching) 63. 000 0. 000
SY 63. 000 15, 435. 00
245. 00000 63. 000 15, 435. 00
0210 608-00006 *Concrete Sidewal k (6 Inch) 121. 000 121. 000
Sy 0. 000 0. 00
102. 00000 121. 000 12, 342.00
0215 608-00010 *Concrete Curb Ranp 356. 000 331. 000
SY 25. 000 5, 950. 00
238. 00000 356. 000 84,728. 00
0220 609-21020 *Curb and CGutter Type 2 (Section Il-B) 399. 000 394. 000
LF 5. 000 210. 00

42.00000 399. 000 16, 758. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21790-BI D ESTI MATE RUN 08/ 12/ 2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0230 612-00002 *Del i neator (Type Il) 37.000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0.00
0235 612-00003  *Delineator (Type IIl) 50. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0240 613-01200 *2 Inch Electrical Conduit (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0245 613-07001  *Type One Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0255 614-00011  *Sign Panel (Class I) 359. 000 0. 000
SF 155. 190 3,414.18
22.00000 155. 190 3,414.18
0260 614-00012 *Sign Panel (Class I1) 322. 000 0. 000
SF 118. 000 2,832.00
24.00000 118. 000 2,832.00
0265 614-00200 *Steel Sign Post (U-2) 30. 000 0. 000
LF 12. 000 120. 00
10. 00000 12. 000 120. 00
0270 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0275 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00

745. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72860

0285 614-72885

0290 625-00001

0295 626- 00000

0300 626-01114

0305 627-00009

0310 627-00013

0315 627-01010

0320 627-30405

0325 627-30408

0330 627-30410

C21790

21790-BID
NHPP0881- 030

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Traffic Signal Vehicle Detector (Special)

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier V)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenent Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

325. 00000

1. 000
EACH
14, 500. 00000

50. 000
HOUR
215. 00000
1. 000
LS

245, 000. 00000

153. 000

DAY
55. 00000
305. 000

GAL
101. 00000
777.250

GAL
36. 00000
3, 619. 000

SF
16. 00000
1, 922. 000

SF
21. 00000
825. 000

SF
30. 00000
4, 396. 000

SF

11. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

0. 600
0. 400
1.000

85. 000
30. 000
115. 000

0. 000
0. 000
0. 000

303. 000
474. 250
777. 250

0. 000
0. 000
0. 000

0. 000
1, 146. 000
1,146. 000

0. 000
0. 000
0. 000

0. 000
3, 369. 000
3, 369. 000
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98, 000

1,650

17,073

24,066

38,743

.00

.00

.00

00

00

.00

00

.00

00

.00

50

13: 25: 06

AMOUNT

6, 020

245, 000

6, 325

27,981.

24,066

38, 743

.00

.00

00

00

00

.00

00

.00

00

.00

50



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

629-01210

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80001

630- 80335

630- 80340

630- 80341

630- 80342

C21790

21790-BID
NHPP0881- 030

| TEM
DESCRI PTI ON

ROADWAY

Adj ust

Monunent Box

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

Vehicl e

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
550. 00000
500. 000
HOUR
35. 00000
615. 750
HOUR
100. 00000
4. 000
EACH
4,700. 00000
29. 000
DAY
175. 00000
60. 000
DAY
1, 400. 00000
34.000
EACH
1, 150. 00000
15. 000
EACH
115. 00000
72.000
LF
58. 00000
89. 000
EACH
115. 00000
175. 000
EACH

117. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
1. 000
5. 000

212. 250
0. 000
212.250

92. 500
523. 250
615. 750

1. 000
2.600
3. 600

18. 000
11. 000
29. 000

21.000
18. 000
39. 000

0. 000
0. 000
0. 000

2.000
11. 500
13.500

36. 000
28. 800
64. 800

27.500
52. 600
80. 100

62.500
95. 000
157. 500
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550.

52, 325

12, 220

1, 925.

25, 200

1, 322.

1, 670.

6, 049

11,115

.00

00

00

00

00

.00

50

40

00

00

13: 25: 06

AMOUNT

2,750

7,428

61, 575

16, 920

5,075

54, 600

1, 552.

3,758

9, 211.

18, 427

00

75

00

00

00

00

.00

50

40

50

50



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21790-BI D
PRQIECT NHPP0881- 030 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-80343 *Construction Traffic Sign (Panel Size O 10. 000
EACH
117. 00000
0395 630- 80355 *Portabl e Message Sign Panel 6. 000
EACH
4, 650. 00000
0400 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000
Type
ype) EACH
2, 300. 00000
0405 630- 80360 *Drum Channel i zi ng Device 32.000
EACH
47.00000
0410 630-80380 *Traffic Cone 515. 000
EACH
11. 00000
0415 630-85041 *Mobi | e Attenuator 13. 000
DAY
575. 00000
0420 632-00000 Ni ght Work Lighting 1. 000
LS
16, 000. 00000
0425 700-70010 F/ A M nor Contract Revisions 150, 000. 000
F A
1. 00000
0430 700-70012 F/ A Asphalt Pavenent |ncentive 76, 000. 000
FA
1. 00000
0435 700-70016 F/ A Fuel Cost Adj ustnment -32,227. 320
F A
1. 00000
0440 700-70018 F/ A Roadway Snpot hness | ncentive 20, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
2.400
5. 400

2.000
1.600
3. 600

2.000
5.200
7.200

8. 000
20. 800
28. 800

. 500
. 000
. 500

1. 000
12. 000
13. 000

0. 600
0. 400
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-12, 601. 580

-19, 625. 740

-32,227.320

0. 000
0. 000
0. 000
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280.

7,440

11, 960

977.

3, 201.

6, 900

6, 400

-19, 625.

00

00

00

00

00

.00

.00

74

.00

13: 25: 06

AMOUNT

631.

16, 740

16, 560

1,353

5,098

7,475

16, 000

- 32, 227.

80

00

00

60

50

00

00

.00

.00

32

.00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21790-BI D ESTI MATE RUN 08/ 12/ 2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70019 F/ A Asphalt Cenent Cost Adjustment 70, 000. 000 -51, 367. 640
FA - 29, 868. 820 - 29, 868. 82
1. 00000 - 81, 236. 460 - 81, 236. 46
0450 700-70023 F/ A On- The-Job Trai nee 15, 000. 000 775.000
F A 2, 375. 000 2,375.00
1. 00000 3, 150. 000 3,150. 00
0455 700- 70031 F/' A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70060 F/ A Adjust Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70595 F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900-00006 Added Item (Dollar)/ Price Reduction ABC (Cl ass 6) 0. 000 -910. 980
DOL 0. 000 0. 00
1. 00000 -910. 980 -910.98

CAT 0200 CURRENT AMT $ 3,490,938.21$ 1,658,754.42$ 2,664, 764. 15
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21790-BI D ESTI MATE RUN 08/ 12/ 2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0490 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0495 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 64, 500.00 $ 0.00% 64, 500. 00

PROJECT TOTAL CURRENT AMI $ 3,555,438.21% 1,658,754.42% 2,729, 264. 15



